
STATE OF ILLINOIS 
ILLINOIS COMMERCE COMMISSION 

 
 

Norfolk Southern Railway Company, the City of  ) 
Momence, and the State of Illinois, Department of              ) 
Transportation.       ) 
        ) 
        ) T15-0044 
Stipulated Agreement regarding improving public             ) 
safety at the Ash Street and Market Street highway-rail       ) 
grade crossings of the Norfolk Southern Railway’s              ) 
track in Momence, Kankakee County, Illinois,   ) 
designated as crossings AAR/DOT #534 359E,   ) 
railroad milepost KS-89.77 and AAR/DOT #534 364B,  ) 
railroad milepost KS-90.32, respectively.   ) 
       

 
NORFOLK SOUTHERN RAILWAY COMPANY’S 

REQUEST FOR EXTENSION OF TIME 
 

 
In support of its Request for Extension of Time, Norfolk Southern Railway Company 

(hereinafter “Norfolk Southern”) states as follows: 

 
1.  On May 6, 2015, the Commission entered its Order in this docket directing the parties to 

complete certain improvements at the Ash Street and Market Street highway-rail grade 

crossings of the Norfolk Southern Railway Company's track in Momence, Illinois, 

designated as crossings AAR/DOT  #534 359E, railroad milepost KS-89.77 and AAR/DOT 

#534 364B, railroad milepost KS-90.32, respectively. 

 

2.  The Commission directed that all ordered improvements be completed by Norfolk Southern 

and the City of Momence within twelve (12) months of the Commission’s Order (i.e., by May 

6, 2016). 

 

3.  At both the Ash Street and Market Street highway-rail grade crossings (AAR/DOT  #534 

359E, railroad milepost KS-89.77 and AAR/DOT #534 364B, railroad milepost KS-90.32, 

respectively), Norfolk Southern timely installed temporary STOP signs as ordered by 

Commission in this docket. 

 

4.  Norfolk Southern has also been ordered to install automatic flashing light signals and gates 

with a bell, controlled by constant warning circuitry, and equipped with an event recorder 



and capable of remote monitoring system when available at the Ash Street and Market 

Street crossings.  In order to complete the installation of said work, an electric power supply 

is needed at both crossings, and as such, requires coordinated scheduling with 

Commonwealth Edison (“ComEd”), the utility in this docket. 

 

5.    However, the work to install automatic flashing light signals and gates on this project was 

delayed in part to some design modifications requested by the Commission and some 

scheduling issues with ComEd, one of three utilities involved in this particular matter. 

 

6.   On April 8, 2016, Norfolk Southern notified ICC Staff Aaron Toliver in writing that work had 

commenced at the Ash Street and Market Street crossings to install the automatic flashing 

light signals and gates.   

 

7.  While the remaining work ordered by the Commission in this docket is underway, the 

aforementioned delays may prevent Norfolk Southern from completing the ordered work by 

May 6, 2016.  

 

8.   Accordingly, Norfolk Southern timely requests that it be granted an extension of time to 

complete the work previously ordered by the Commission in this docket. 

 

 WHEREFORE, Norfolk Southern respectfully requests that Norfolk Southern be granted an 

extension of time - until November 6, 2016 - to complete its work as previously ordered by the 

Commission in this docket. 

Respectfully submitted, 

 
 

       ______________________________ 
Daniel M. Flynn 
One of the Attorneys for Respondent 
Norfolk Southern Railway Company 

            
Dated: April 14, 2016 
Neil F. Flynn & Associates 
Attorneys at Law 
600 South Second Street, Suite 102 
Springfield, IL 62704 
Telephone: 217-544-0261 
nflynn@neilflynnlaw.com	|	dflynn@neilflynnlaw.com	


